



Additional Work Order

Date: 6/30/2020
 Homeowner Name: John Cabrera
 Homeowner Address: 99090 Earlston St. Orlando FL 32817

This document serves as an additional work order/ change order to the existing contract between the Homeowner(s) and **Universal Roof & Contracting ("URC")**. (collectively, the "parties"), which remains in full force and effect. The parties agree that the following is added to URC's Scope of Work under the original contract between the parties.

OC Protection Platinum Plan 25 years warranty

Universal Roofing and contracting establish a contract of plan protection on the roof installed on 6/30 /2020 for 25 years

Include Labor and Materials
Of labor and material

Total \$ 621.00


I approve this Additional Work Order for myself and for all other legal owners of the property:


 Home Owner Signature

Print Name: John Cabrera

Date: 6/30/2020

Universal Roof & Contracting


 URC Representative Signature

Print Name: Danilo Anzules

Date: 6/30/2020